COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0014 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 04/10/2020

11:15:07

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 405.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
43.64 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 117,496,828.71 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 47.22%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 62,009,863.54 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  55,486,965.17 $ 2,874,233.24
0.00 0.00
55,486,965.17 2,874,233.24
1,672,835.28 -72,140.94
57,159,800.45 2,802,092.30
-1,409,825.22 -70,438.87
0.00 0.00
55,749,975.23 2,731,653.43
0.00 0.00
0.00 0.00
55,749,975.23 2,731,653.43
0.00 0.00
PAYMENT DUE $ 2,731,653.43

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22590-BID ESTIMATE RUN 04/10/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.942
LS 0.000 0.00
122,430.00000 0.942 115,329.06
0010 202-00010 *Removal of Tree 595.000 545.000
EACH 0.000 0.00
435.75000 545.000 237,483.75
0015 202-00015 *Removal of Headwall 10.000 8.000
EACH 0.000 0.00
1,008.00000 8.000 8,064.00
0020 202-00019 *Removal of Inlet 40.000 11.000
EACH 0.000 0.00
987.00000 11.000 10,857.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 2.000
EACH 0.000 0.00
18,301.50000 2.000 36,603.00
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 1,153.200
LF 0.000 0.00
26.25000 1,153.200 30,271.50
0045 202-00037 *Removal of End Section 31.000 22.000
EACH 0.000 0.00
264.60000 22.000 5,821.20
0050 202-00090 *Removal of Delineator 525.000 208.000
EACH 0.000 0.00
1.07000 208.000 222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,528.700
SY 62.580 432.43
6.91000 3,591.280 24,815.74
0065 202-00220 *Removal of Asphalt Mat 67,326.000 29,535.230
SY 7,404.110 62,268.57
8.41000 36,939.340 310,659.85
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 9,600.050
SY 0.000 0.00
2.78000 9,600.050 26,688.14
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 86,571.720
SF 7,994.500 7,275.00
0.91000 94,566.220 86,055.26
0095 202-00700 *Removal of Light Standard 55.000 26.000
EACH 0.000 0.00
807.45000 26.000 20,993.70
0100 202-00705 *Removal of Light Standard Foundation 55.000 28.000
EACH 1.000 807.45
807.45000 29.000 23,416.05
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 21.000
EACH 0.000
404.25000 21.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 51.000
EACH 3.000
231.00000 54.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 0.000
4.14000 26,582.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
8,489.25
0.00
5,242.09
0.00
3,368.56
0.00
0.00
693.00
12,474.00
0.00
1,063.42
0.00
1,385.80
0.00
110,051.55
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 28.000 28.000
EACH 0.000 0.00
1,301.36000 28.000 36,438.08
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 0.000 0.00
17.85000 1,367.750 24,414.34
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,543.000
LF 0.000 0.00
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,052.000
LF 259.000 1,359.75
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 96,755.000
LF 3,854.000 12,140.10
3.15000 100,609.000 316,918.35
0197 203-00000 Uncl Excav (FR 36) 0.000 0.000
cY 0.000 0.00
30.14000 0.000 0.00
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,057.280
cY 0.000 0.00
18.69000 14,057.280 262,730.56
0205 203-00050 *Unsuitable Material 70,345.330 52,156.100
CY 1,506.370 72,757.67
48.30000 53,662.470 2,591,897.30
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0211 203-00060

0215

203-00210

0220

203-01100

0225

203-01510

0230

203-01597

0235

203-02330

0240

206-00000

0245

206-01809

0250

206-01810

0255

206-01811

0260 206-01812

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Emb Matl (CIP)

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
399,947.000
CcYy
12.40000
9,745.510
cy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cYy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

307,088.220
12,688.910
319,777.130

9,745.510
0.000
9,745.510

53.500
0.000
53.500

27.000
0.000
27.000

48.750
0.000
48.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.700
0.300
1.000
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ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
157,342.48
3,965,236.41
0.00
293,729.67
0.00
8,145.38
0.00
5,424.30
0.00
10,231.16
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
104,422.27
348,074.24



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 207-00205 *Topsoil 60,467.000 25,335.980
cY 782.990 5,261.69
6.72000 26,118.970 175,519.48
0270 207-00210 *Stockpile Topsoil 60,573.610 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 46,880.000 33,068.000
LF 40.000 192.80
4.82000 33,108.000 159,580.56
0290 208-00013 *Erosion Log Type 1 (20 Inch) 28,380.000 14,112.000
LF 650.000 4,355.00
6.70000 14,762.000 98,905.40
0295 208-00020 *Silt Fence 40,280.000 9,197.000
LF 18.000 19.26
1.07000 9,215.000 9,860.05
0300 208-00021 *Silt Fence (Reinforced) 12,421.000 11,674.000
LF 385.000 1,216.60
3.16000 12,059.000 38,106.44
0305 208-00033 *Sediment Trap 22.000 5.000
EACH 0.000 0.00
4,095.00000 5.000 20,475.00
0310 208-00035 *Aggregate Bag 47,520.000 3,005.000
LF 181.000 678.75
3.75000 3,186.000 11,947.50
0315 208-00041 *Rock Check Dam 60.000 37.500
EACH 0.000 0.00

910.72000 37.500 34,152.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 208-00045 Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
9,091.53000 1.000 9,091.53
0325 208-00046 Pre-fabricated Concrete Washout Structure 11.000 8.000
EACH 0.000 0.00
5,218.54000 8.000 41,748.32
0330 208-00060 *Temporary Slope Drain 1,280.000 220.000
LF 172.000 1,935.00
11.25000 392.000 4,410.00
0335 208-00070 *Vehicle Tracking Pad 9.000 6.000
EACH 0.000 0.00
3,255.00000 6.000 19,530.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 2,137.640 1,137.640
cY 0.000 0.00
73.50000 1,137.640 83,616.54
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 15.000
EACH 2.000 36,135.94
18,067.97000 17.000 307,155.49
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 8.000
EACH 0.000 0.00
1,437.66000 8.000 11,501.28
0355 208-00103 Removal and Disposal of Sediment (Labor) 3,058.000 1,654.000
HOUR 39.000 1,949.61
49.99000 1,693.000 84,633.07
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 198.750
HOUR 0.000 0.00
97.53000 198.750 19,384.09
0365 208-00106 *Sweeping (Sediment Removal) 2,100.000 1,261.480
HOUR 0.000 0.00
157.05000 1,261.480 198,115.43
0370 208-00200 Erosion Control Management 1.000 0.390
LS 0.030 34,235.08

1,141,169.40000 0.420 479,291.15



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 208-00300

0377 210-00001

0378 210-00015

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0407  210-02900

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

Relay Riprap

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
14,445.000 201.000
LF 0.000
3.36000 201.000
0.000 0.000
EACH 0.000
7,218.75000 0.000
0.000 0.000
EACH 0.000
4,893.00000 0.000
1.000 1.000
EACH 0.000
2,199.75000 1.000
1.000 1.000
EACH 0.000
231.00000 1.000
13.000 0.000
EACH 0.000
58.63000 0.000
17.000 6.000
EACH 0.000
3,442.56000 6.000
2,434.000 2,434.000
LF 0.000
21.42000 2,434.000
44,138.000 28,085.000
LF 0.000
17.59000 28,085.000
12.000 6.500
EACH 0.000
6,053.94000 6.500
0.000 0.000
cYy 0.000
166.95000 0.000

Page 9
ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
675.36
0.00
0.00
0.00
0.00
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
20,655.36
0.00
52,136.28
0.00
494,015.15
0.00
39,350.61
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 24.260 21.280
ACRE 0.000 0.00
653.62000 21.280 13,909.03
0417 212-00006 Seeding (Native) (Upland West) 27.000 10.860
ACRE 0.230 147.87
642.90000 11.090 7,129.76
0420 212-00009 *Seeding (Temporary) 17.000 6.610
ACRE 0.000 0.00
348.21000 6.610 2,301.67
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00
1,178.57000 0.000 0.00
0445 212-00032 *Soil Conditioning 75.000 32.140
ACRE 0.230 702.32
3,053.57000 32.370 98,844.06
0450 213-00004 *Mulching (Weed Free Straw) 41.000 13.640
ACRE 0.000 0.00

616.07000 13.640 8,403.19
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 213-00061 *Mulch Tackifier 15,600.000 2,642.000
LB 0.000 0.00
2.14000 2,642.000 5,653.88
0460 213-00150 *Bonded Fiber Matrix 33.000 26.140
ACRE 0.000 0.00
2,839.28000 26.140 74,218.78
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00

32.14000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
Sy 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 131.500
HOUR 0.000 0.00
198.22000 131.500 26,065.93
0520 240-00000 *Wildlife Biologist 403.130 203.125
HOUR 0.000 0.00
111.43000 203.125 22,634.22
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 57,455.000 21,816.890
cY 0.000 0.00
54.73000 21,816.890 1,194,038.39
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 1,337.960
TON 194.940 35,937.19
184.35000 1,532.900 282,590.12
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 59,034.690
TON 1,019.350 68,500.32
67.20000 60,054.040 4,035,631.49
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 13,909.480
GAL 155.200 440.77

2.84000 14,064.680 39,943.69
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 412-00190 *Concrete Pavement (Patching) 1,370.000 276.710
Sy 0.000 0.00
114.20000 276.710 31,600.28
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 198,562.750 147,220.270
SY 2,908.000 16,808.24
5.78000 150,128.270 867,741.40
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00
618.57000 81.100 50,166.03
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00

141.75000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0615 606-00301

0615

0615

0615

0615

0615

0615

0615

0615

0615

0615

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

MATERIAL ALLOWANCE MGS Guardrail W-Beam

MATERIAL ALLOWANCE MGS Guardrail W-Beam

MATERIAL ALLOWANCE Wood Block 6 x 12 x 14

MATERIAL ALLOWANCE Wood Block 6 x 12 x 14

MATERIAL ALLOWANCE Wood Block 6 x 12 x 14

MATERIAL ALLOWANCE Wood Block 6 x 12 x 14

MATERIAL ALLOWANCE Wood Post--6" x 8" x 8'

MATERIAL ALLOWANCE Wood Post--6" x 8" x 6'

MATERIAL ALLOWANCE Wood Post--6" x 8" x 6'

MATERIAL ALLOWANCE Wood Post--6" x 8" x 6

CURRENT
QUANTITY/
UNITS
UNIT PRICE
66,668.000
LF
26.09000
LF
6.06000
LF
6.06000
LF
1.47865
LF
1.47840
LF
1.47840
LF
1.47840
LF
3.61020
LF
3.60960
LF
3.60960
LF

3.60960

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

27,626.500
1,312.500
28,939.000

2,851.500
-1,312.500
1,539.000

22,500.000
0.000
22,500.000

20,026.463
-1,312.495
18,713.968

2,100.000
0.000
2,100.000

2,100.000
0.000
2,100.000

2,100.000
0.000
2,100.000

20,326.500
-1,312.501
19,013.999

2,250.000
0.000
2,250.000

2,250.000
0.000
2,250.000

937.500
0.000
937.500

Page 14
ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
34,243.13
755,018.51
-7,953.75
9,326.34
0.00
136,350.00
-1,940.72
27,671.41
0.00
3,104.64
0.00
3,104.64
0.00
3,104.64
-4,738.39
68,644.34
0.00
8,121.60
0.00
8,121.60
0.00
3,384.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00
0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00
0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 613.500
(Est. # 005)
LF -613.500 -7,423.89
12.10088 0.000 0.00
0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 8,288.000
LF 3,910.000 506,540.50
129.55000 12,198.000 1,580,250.90
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 630.000
LF 411.000 74,284.14
180.74000 1,041.000 188,150.34
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00

278.76000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 606-01340 *End Anchorage Type 3D 26.000 3.000
EACH 0.000 0.00
1,008.64000 3.000 3,025.92
0655 606-01370 *Transition Type 3G 28.000 1.000
EACH 0.000 0.00
2,981.36000 1.000 2,981.36
0655 MATERIAL ALLOWANCE MGS Rail Transition 19.000
EACH 0.000 0.00
973.84000 19.000 18,502.96
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 26.000
EACH 0.000 0.00
49.02000 26.000 1,274.52
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 15.000
EACH 0.000 0.00
114.38000 15.000 1,715.70
0660 606-01380 *Transition Type 3H 8.000 1.000
EACH 0.000 0.00
1,241.97000 1.000 1,241.97
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 6.000
EACH 0.000 0.00
398.79000 6.000 2,392.74
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00

6,913.20000 1.000 6,913.20



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0672

0675 606-02003

0675

0675

0680 606-02005

0680

0685 606-21010

0690 607-01000

0692 607-01050

0695 607-11525

0700 607-60620

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Median Terminal Kit

*End Anchorage (Nonflared)

MATERIAL ALLOWANCE Guardrail End Treat

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Flared)

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Tensioned Cable Barrier)

*Fence Barbed Wire with Metal Posts

Fence Wire MP

Fence (Plastic)

*Road Closure Gate

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
3,625.00000

25.000
EACH
2,956.97000

EACH
1,624.63000

EACH
1,300.34000

44.000
EACH
2,324.85000

EACH
1,624.63000

3.000
EACH
5,431.37000

1,272.000
LF
2.09000

1,090.000
LF
25.88000

15,200.000
LF
1.61000

2.000
EACH
20,475.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

3.000
0.000
3.000

7.000
0.000
7.000

13.000
0.000
13.000

25.000
6.000
31.000

8.000
-6.000
2.000

3.000
0.000
3.000

0.000
0.000
0.000

426.000
0.000
426.000

9,776.500
175.000
9,951.500

0.000
0.000
0.000

Page 17
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
8,870.91
0.00
11,372.41
0.00
16,904.42
13,949.10
72,070.35
-9,747.78
3,249.26
0.00
16,294.11
0.00
0.00
0.00
11,024.88
281.75
16,021.92
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type ) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002  *Delineator (Type II) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type ) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 50.000
EACH 0.000 0.00
61.82000 50.000 3,091.00
0730 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,446.000
LF 242.000 3,037.10
12.55000 1,688.000 21,184.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 4.000
EACH 4.000 4,893.00

1,223.25000 8.000 9,786.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE _______
CAT NO0200 ROADWAY
0755 MATERIAL ALLOWANCE No Test Required 35.000
EACH -4.000 -1,226.40
306.60000 31.000 9,504.60
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 6.000
EACH 0.000 0.00
1,904.70000 6.000 11,428.20
0760 MATERIAL ALLOWANCE No Test Required 5.000
EACH 0.000 0.00
431.62000 5.000 2,158.10
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0766  613-10000 Wiring (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
23,331.00000 0.000 0.00
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(40,000 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0775 MATERIAL ALLOWANCE Luminaire, Road 25.000
EACH 0.000 0.00
338.00000 25.000 8,450.00
0775 MATERIAL ALLOWANCE Luminaire, Road 78.000
EACH 0.000 0.00

346.45000 78.000 27,023.10



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 18.000
EACH 0.000 0.00
1,849.05000 18.000 33,282.90
0790 613-34400 *Light Standard Metal (40 Foot) 84.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 81.000
EACH 0.000 0.00
1,849.05000 81.000 149,773.05
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM]
’ EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 1.000
EACH 2.000 2,956.80

1,478.40000 3.000 4,435.20



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0805 MATERIAL ALLOWANCE Conc, CL B 15.000
EACH -1.628 -812.37
499.00000 13.372 6,672.63
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 0.000 0.00

34.04000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00

2,131.98000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00

651.53000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0955

0960

0965

0966

0970

0975

0980

0981

0985

0990

0995

621-00450

624-20300

625-00000

625-00000

625-00001

625-00015

626-00100

626-00100

626-01101

627-00005

627-00013

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (ADDITIONAL)(FR36)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR36)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
71,947.260 56,947.260
SY 0.000
64.16000 56,947.260
5,112.000 3,206.000
LF 52.000
142.23000 3,258.000
1.000 0.488
LS 0.027
1,219,245.30000 0.515
0.000 0.000
LS 0.000
64,073.63000 0.000
300.000 46.000
HOUR 0.000
173.25000 46.000
1.000 0.690
LS 0.000
71,862.40000 0.690
1.000 0.607
LS 0.018
13,124,414.99000 0.625
0.250 0.000
LS 0.250
1,160,126.14000 0.250
1.000 0.228
LS 0.042
521,189.55000 0.270
2,800.000 1,711.670
GAL 214.700
77.14000 1,926.370
2,800.000 1,378.730
GAL 0.000

36.42000 1,378.730

Page 24
ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,653,736.20
7,395.96
463,385.34
32,919.62
627,911.33
0.00
0.00
0.00
7,969.50
0.00
49,585.06
236,239.47
8,202,759.37
290,031.54
290,031.53
21,889.96
140,721.18
16,561.96
148,600.18
0.00
50,213.35



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1000  630-00000  *Flagging 8,068.000 1,776.750
HOUR 115.750 2,945.84
25.45000 1,892.500 48,164.13
1005 630-00003 *Uniformed Traffic Control 15,753.000 4,820.250
HOUR 272.250 26,650.55
97.89000 5,092.500 498,504.83
1010 630-00007 *Traffic Control Inspection 156.000 53.000
DAY 5.000 530.30
106.06000 58.000 6,151.48
1015 630-00017 *Traffic Control Management (Special) 2,154.000 810.500
DAY 54.000 53,835.84
996.96000 864.500 861,871.92
1020  630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 329.000
DAY 23.000 28,008.94
1,217.78000 352.000 428,658.56
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 55.000
EACH 0.000 0.00
42.42000 55.000 2,333.10
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 62.000
EACH 0.000 0.00
79.55000 62.000 4,932.10
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00

122.75000 13.000 1,595.75
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 128.000
EACH 0.000 0.00
37.12000 128.000 4,751.36
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,156.000 54,060.000
LF 18.000 861.66
47.87000 54,078.000 2,588,713.86
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00

63.64000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1105

1110

1115

1120

1125

1130

1135

1140

1145

1150

1155

630-80401

630-80415

630-85006

630-85010

630-85041

632-00000

700-70010

700-70011

700-70016

700-70018

700-70019

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
ITEM QUANTITY/
DESCRIPTION UNIL'JI'NPHI;ISCE
ROADWAY
*Delineator (Type 1) (Temporary) 30.000
EACH
37.12000
*Advanced Warning Flashing or Sequencing Panel (C 10.000
Type) DAY
37.12000
Impact Attenuator (Sand Filled Plastic Barrel) 4.000
(Temporary) EACH
6,967.11000
Impact Attenuator (Temporary) 38.000
EACH

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

13,815.35000

1,352.000
DAY
668.18000
1.000
LS

238,373.74000

0.000
FA
1.00000
25,000.000
FA
1.00000
375,766.830
FA
1.00000
18,400.000
FA
1.00000
379,506.960
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

1.500
0.000
1.500

19.000
0.000
19.000

795.000
53.000
848.000

0.800
0.050
0.850

0.000
0.000
0.000

0.000
245.010
245.010

-62,700.690
-3,834.700
-66,535.390

0.000
0.000
0.000

-82,759.060
-6,224.910
-88,983.970

Page 27
ESTIMATE RUN 04/10/2020

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
10,450.67
0.00
262,491.65
35,413.54
566,616.64
11,918.69
202,617.68
0.00
0.00
245.01
245.01
-3,834.70
-66,535.39
0.00
0.00
-6,224.91
-88,983.97
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1160 700-70023 F/A On-The-Job Trainee 128,000.000 37,710.000
FA 11,290.000 11,290.00
1.00000 49,000.000 49,000.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 315,844.430 276,979.150
FA 38,865.280 38,865.28
1.00000 315,844.430 315,844.43
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 380.630 380.63
1.00000 380.630 380.63
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 50,000.000
FA 4,200.000 4,200.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 383,202.080
FA 1,950.480 1,950.48
1.00000 385,152.560 385,152.56
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00
1.00000 -61,286.400 -61,286.40
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$90,831,828.34 $ 2,046,433.04 $43,077,804.77
CAT NO0210 DRAINAGE

0246  206-01809 Shoring (A 29) 1.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 52.740
cY 8.000 2,326.80
290.85000 60.740 17,666.23
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.500
LS 0.500 9,030.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00

26,775.00000 0.660 17,671.50
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1285 206-01789 *Shoring (Area 9) 1.000 0.330
LS 0.170 10,674.30
62,790.00000 0.500 31,395.00
1290 206-01790 *Shoring (Area 10) 1.000 0.330
LS 0.670 25,220.48
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 1.000 9,660.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 0.500
LS 0.500 17,272.50
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.330
LS 0.670 8,512.35
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.250 9,607.50

38,430.00000 0.250 9,607.50



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 10.000 8.000
EACH 1.000 2,625.00
2,625.00000 9.000 23,625.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 78,818.230 77,307.100
SY 0.000 0.00
2.04000 77,307.100 157,706.48
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 4,012.870
SY 1,114.720 5,395.24
4.84000 5,127.590 24,817.54
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381  506-00206 Riprap (6 In) 2,821.000 142.790
cY 0.000 0.00
168.74000 142.790 24,094.38
1385 506-00212 *Riprap (12 Inch) 265.000 227.580
cY 0.000 0.00

129.15000 227.580 29,391.96
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 1,057.300
cY 0.000 0.00
156.45000 1,057.300 165,414.59
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 6,181.500
LF 0.000 0.00
87.36000 6,181.500 540,015.84
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 791.930
LF 0.000 0.00
119.18000 791.930 94,382.22
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 929.200
LF 8.000 1,696.80
212.10000 937.200 198,780.12
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 56.000
LF 0.000 0.00
271.95000 56.000 15,229.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 4.000
EACH 0.000 0.00

997.50000 4.000 3,990.00
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CAT NO0210 DRAINAGE

1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 9.000
EACH 0.000 0.00
1,155.00000 9.000 10,395.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305  *Inlet Type C (5 Foot) 11.000 9.000
EACH 0.000 0.00
3,990.00000 9.000 35,910.00
1475 604-00310  *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
1480 604-00505  *Inlet Type D (5 Foot) 22.000 6.000
EACH 0.000 0.00
4,935.00000 6.000 29,610.00
1485 604-00510 *Inlet Type D (10 Foot) 4.000 4.000
EACH 0.000 0.00
6,930.00000 4.000 27,720.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 4.000
EACH 0.000 0.00

9,208.50000 4.000 36,834.00
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CAT NO0210 DRAINAGE

1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 16.000
EACH 0.000 0.00
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 4.800
EACH 0.000 0.00
8,631.00000 4.800 41,428.80
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 16.000
EACH 0.000 0.00
10,153.50000 16.000 162,456.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 3.000
EACH 0.000 0.00
5,145.00000 3.000 15,435.00
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
8,610.00000 1.000 8,610.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00

9,555.00000 0.000 0.00
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CAT NO0210 DRAINAGE

1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00

CAT0210 CURRENT AMT$ 5,857,417.29 $ 102,020.97 $ 2,514,779.35

CAT NO0220 ITS
1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1577 210-00477 Reset Weather Station 0.000 0.000
EACH 0.000 0.00
3,032.40000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00

1,575.00000 0.000 0.00
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CAT NO0220 ITS

1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 42.830
LF 0.000 0.00
384.30000 42.830 16,459.57
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00
508.15000 0.000 0.00
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,076.000
LF 0.000 0.00
13.87000 1,076.000 14,924.12
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00

22.33000 1,378.000 30,770.74
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PCN: 22590-BID ESTIMATE RUN 04/10/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 0.000 0.00
12.55000 1,955.000 24,535.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,447.000
LF 0.000 0.00
19.07000 1,447.000 27,594.29
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1665 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
1,095.75000 4.000 4,383.00
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00

120,608.25000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 39
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1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00

8.40000 0.000 0.00
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CAT NO0220 ITS

1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00
6,893.12000 8.000 55,144.96
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty Ill) (FR36) 0.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00

739.20000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 41
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PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT
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CAT NO0220 ITS

1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 1.000
EACH 0.000 0.00
13,322.40000 1.000 13,322.40
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1796 614-87350 Test Fiber Optic Cable (FR36) 0.000 0.000
LS 0.000 0.00
17,341.95000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,841,894.62 $ 0.00 $ 284,632.42

CAT NOO0300 STRUCTURES

1812  206-00000 Str Excav 8,477.000 5,735.000
CcY 0.000 0.00
15.54000 5,735.000 89,121.90
1813 206-00100 Str Bkfl (CL 1) 10,215.000 5,036.000
cY 0.000 0.00

44.52000 5,036.000 224,202.72
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1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 5,036.000
CcY 0.000 0.00
8.88000 5,036.000 44,719.68

1815 420-00000 *Geomembrane 3,437.000 1,253.000
SY 0.000 0.00
10.98000 1,253.000 13,757.94

1820 502-00460 Pile Tip 162.000 82.000
EACH 22.000 4,108.06
186.73000 104.000 19,419.92

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 5.000
EACH -5.000 -700.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH -8.000 -1,120.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 15.000
EACH -9.000 -930.00
103.33330 6.000 620.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 26.000 20.000
EACH 6.000 10,676.70

1,779.45000 26.000 46,265.70

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 6,437.150
LF 655.910 60,179.74
91.75000 7,093.060 650,788.26

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 72.850
LF -72.850 -3,339.08
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -480.000 -22,000.80
45.83500 0.000 0.00
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1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -103.060 -4,723.76
45.83500 376.940 17,277.04

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13)
LF 0.000 0.00

73.40000 147.020 10,791.27

1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00

1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00

1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
CcY 0.000 0.00
840.00000 0.000 0.00
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1850 513-00600 Bridge Drain 11.000 4.000
EACH 0.000 0.00
4,926.29000 4.000 19,705.16
1855 515-00120 *Waterproofing (Membrane) 8,076.000 1,127.000
SY 0.000 0.00
15.91000 1,127.000 17,930.57
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 0.000 0.00
13.02000 36.960 481.22
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 306.000
LF 0.000 0.00
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 283.000
LF 0.000 0.00
102.60000 283.000 29,035.80
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 1,768.840
cY 240.500 173,063.80
719.60000 2,009.340 1,445,921.06
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
CcY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00
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1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
CcY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 2,895.520
NCU -240.500 -5,484.00
22.80248 2,655.020 60,541.04
1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36
1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 0.000 0.00
1.45000 2,288.500 3,318.33
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,940.000 2,493.200
LB 589.200 624.55
1.06000 3,082.400 3,267.34
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 327,599.770
LB 43,289.000 53,678.36

1.24000 370,888.770 459,902.07
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1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
Sy 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 99.000 12,364.11
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00
73.80000 159.000 11,734.20
1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 97.500 4,993.95
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,662.000
LF 220.000 2,761.00
12.55000 1,882.000 23,619.10
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00

5.24805 971.999 5,101.10



CONTID:

PCN:

PROJECT:

CAT NO0300

1940

1945

1945

1950

1950

1951

1951

1955

1981

1986

1991

618-01992

618-01995

618-01994

641-10000

206-01800

206-01801

206-01802

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Prestress Girder

*Prestressed Concrete Box (Depth Less Than 32 |

MATERIAL ALLOWANCE Prestress Girder

*Prestressed Concrete Box (Depth 32 Inch Throug

Inch)

MATERIAL ALLOWANCE Prestress Girder

Prestress Conc Box (Depth 32" Thru 48") Change

008

MATERIAL ALLOWANCE Prestress Girder

*Shotcrete

Shoring (A 20)

Shoring (A 21)

Shoring (A 22)

ESTIMATE NO: 0014

nches)

h 48

Order #

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
155.82000
14,730.000
SF
56.09000
SF
36.32000
0.000
EACH
51.02000
EACH
36.32000
14,728.000
SF
51.02000
SF
36.32000
0.000
SY
117.86000
1.000
LS
63,801.42000
1.000
LS
60,158.60000
1.000
LS

85,242.89000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

972.000
0.000
972.000

7,191.000
0.000
7,191.000

258.000
0.000
258.000

0.000
0.000
0.000

8,983.000
0.000
8,983.000

7,686.250
0.000
7,686.250

6,455.000
0.000
6,455.000

0.000
0.000
0.000

0.850
0.000
0.850

0.850
0.000
0.850

1.000
0.000
1.000

Page 49
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE

PERIOD AMOUNT

0.00
151,457.04

0.00
403,343.19

0.00
9,370.56

0.00

0.00

0.00
326,262.56

0.00
392,152.48

0.00
234,445.60

0.00

0.00

0.00
54,231.21

0.00
51,134.81

0.00
85,242.89
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CAT NOO0300 STRUCTURES

1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705 Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,153,525.16 $ 284,152.63 $ 5,822,252.88
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 9.700
CY 5.500 4,620.00
840.00000 15.200 12,768.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 257.000
SY 0.000 0.00
31.50000 257.000 8,095.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00

117.86000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0014 11:15:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 12,507.000
cY 0.000 0.00
15.54000 12,507.000 194,358.78
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 13,621.000
CY 1,306.000 58,143.12
44.52000 14,927.000 664,550.04
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00

34,602.92000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 22590-BID ESTIMATE RUN 04/10/2020
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2007  420-00000 Geomembrane 6,782.000 3,556.000
Sy 0.000 0.00
10.98000 3,556.000 39,044.88
2010 504-04420 *Precast Panel Facing 22,200.000 12,543.000
SF 0.000 0.00
38.14000 12,543.000 478,390.02
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,814.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 2,383.800
CY 498.000 280,946.70
564.15000 2,881.800 1,625,767.47
2019 601-40301 Struct Conc Coating 156,222.000 34,157.000
SF 4,742.000 6,875.90
1.45000 38,899.000 56,403.55
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 110,572.000
LB 7,923.000 8,398.38
1.06000 118,495.000 125,604.70
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 122,892.000
LB 8,469.000 10,501.56

1.24000 131,361.000 162,887.64
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0310

2032 606-10700

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

WALLS (Noise, Median, Outside)

Brdg Rail Ty 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CAT0310

CAT 0400

2,953.000
LF
89.87000

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

0.000
0.000
0.000

11:15:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00

CURRENT AMT$  8,623,452.93

3.000
0.000
3.000

0.800
0.000
0.800

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37
PROJECT TOTAL CURRENT AMT $17,496,828.71

$ 369,485.66 $ 4,430,932.36

0.00
302,429.58
0.00
637,247.72
0.00
67,041.14
0.00
22,680.00
$ 0.00 $ 1,029,398.44

$ 2,802,092.30  $57,159,800.22



